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VP Durations Calibration January February March April May June July August September October
Object User Resource Ave Min Pre Post 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 4

2004
LUNA LUNA WSB DSS-24,54 8.0 6.0 1.00 0.25 3
LUNA LUNA WSB DDOR DSS-24,54 1.0 1.0 1.00 0.25
LUNA LUNA LEOP/PHASE DSS-16,66 6.0 6.0 0.70 0.20 9 7 5 5 5 5
LUNA LUNA Swingby DSS-16,66 6.0 6.0 0.70 0.20 7 4

2005
LUNA LUNA DSS-24,54 8.0 6.0 1.00 0.25 7 7 7 7 7 7 7 7 7
LUNA LUNA WSB DSS-24,54 8.0 6.0 1.00 0.20 2 2
LUNA LUNA WSB DDOR DSS-24,54 1.0 1.0 1.00 0.25 2 2


